
CITY OF CAMDEN

AMENDMENT NO. 2 AND EXTENSION TO THE SERVICES AGREEMENT FOR 

THE OPERATION, MANAGEMENT AND REPAIR OF THE CITY OF CAMDEN’S 

WATER SUPPLY AND SEWER COLLECTION SYSTEMS 

BY AND BETWEEN

AMERICAN WATER OPERATIONS AND MAINTENANCE, LLC AND THE CITY 

OF CAMDEN, 

DATED JANUARY 19, 2016

Presentation to 

Mayor and Council 

July 5, 2022 



Background 
 1998-City of Camden procured a private operator, US Water (later acquired by United Water, 

Suez, and now Veolia) for a 20 year contract pursuant to the New Jersey Wastewater 

Treatment and Water Supply Public-Private Contracting Acts, N.J.S.A. 58:27-19 and 58:26-19;

 Difficult/Litigious Relationship; Maintenance deferent decisions by Operator presented 

Problems to City later; City spent $115 Million in Capital Improvements (almost 4 times 

contract obligation); Operator refused to do stormwater work. 

 2015-City initiated a new procurement for a private operator;

 Three proposals received. American Water selected and Services Contract was executed 

starting on February 1, 2016;

 City realizes an immediate savings of 10% when compared to the Suez contract.

SUEZ American

Fixed Fee $12,258,000 $6,494,748 

MR&R ($1,589,000) $3,825,628 

Utilities $930,421 

City Reserve Funds $1,812,000 $1,390,000 

TOTAL $14,070,000 $12,640,797 



American Water Operations & Maintenance 

vs. 

New Jersey American Water
 AWO&M

 Private water and sewer operations company

 Only major contract is with the City of Camden

 Under contract with the City since 2016

 Everything south and east of the Cooper River (roughly 2/3 of the City)

 American Water is the Parent Company

 NJAW

 Largest water provider in the State (2.8 million people in 190 communities)

 850 employees 

 Regulated by the NJ Board of Public Utilities 

 Service territory includes Cramer Hill/East Camden (water only roughly 1/3 of the 
City)

 American Water is the Parent Company 



Service Territories 



Background 

 The American Contract term was for 10 years and included an option for a 5 year extension;

 January 1, 2019, the City and American Water entered into Amendment No. 1 to address 

information learned post transition on maintenance needs, lack of sewer cleaning and new 

NJDEP Regulations.

 Increased Fees in effect after 3 years of the American Contract are still less than prior contract 

with Suez! 

 Maintenance expenses with City input and control now over 3 times prior contract with more 

need remaining.

 City Capital Expenditures down to only carryover due to shifting Citywide focus.

Original Contract Amendment 1

Fixed Fee $6,494,748 $6,784,720 

MR&R $3,825,628 $4,497,449 

Utilities $930,421 $1,048,600 

City Reserve Funds $1,390,000 $1,100,000 

TOTAL $12,640,797 $13,430,769 



Amendment No. 2
 Extends the Term of the Contract for an additional 5 years (Total of 15 years)

 Revises and consolidates certain reports and data deliverables from American

 Address increased Scope of Services being provided by American:

 Provides for 120 hours annually of engineering support services;

 Provides for 80 hours of OPRA responses support services;

 Additional software & equipment needed to track and report on Annual Water 
Losses*;

 Additional sampling requirements*;

 Increased valve maintenance and mapping*;

 Development of an Asset Management Plan*;

 Updated performance standards for billing and customer service;

 Increased operation and maintenance requirements generated by new treatment 
technology*; and

 Seven additional full-time staff positions (as of 2.1.23 to accomplish above).

 Update to Maintenance Repair and Renewal and Utility Budgets (City controlled 
accounts)

*Indicates item mandated by NJDEP/DRBC.



Financial Impact 
 Sustaining quality water to City with aged system requires more funding.

 Adding 15% to staff (still less staff than City staff in 1999), additional 

chemicals, materials, testing and other work items due to new regulatory 

requirements totals almost $1,500,000 in increased costs. 

 Inflation increased fee by 7.0% for CY2-CY6 (2017-2021). Last year inflation 

index was 6.6% alone, contract capped at 4% and allows for termination above 

4%.  Parties have agreed to increase per amendment to 5.6% for CY8 (2023).

 Increased sewer cleaning and repair costs required additional MR&R funding 

for CY7 (2022). On average Operator is removing 36 tons of debris per mile 

sewer cleaned.  

(2020)

Amendment 1

(2021) 

CY 6

(2022) 

CY 7

(eff. 2023)

Amendment 2

AWO&M AWO&M AWO&M AWO&M

Fixed Fee $6,784,720 $7,094,216 $7,377,985 $8,843,318 

MR&R $4,497,449 $4,497,449 $6,000,000 $6,000,000 

Utilities $1,048,600 $1,048,600 $1,080,000 $1,080,000 

City Reserve Funds $1,100,000 $1,100,000 $1,350,000 $1,350,000 

TOTAL $13,430,769 $13,740,265 $15,807,985 $17,273,318 



Next Steps
TASK DATE

PUBLIC NOTICE OF PUBLIC HEARING June 17, 2022

HOLD PUBLIC HEARING July 5, 2022 (4pm)

CLOSE PUBLIC COMMENT PERIOD July 12, 2022

COUNCIL TO INTRODUCE ORDINANCE TO AUTHORIZE AMENDMENT August 9, 2022

COUNCIL TO APPROVE RESOLUTION AUTHORIZING SUBMISSION OF AN 

APPLICATION TO LOCAL FINANCE BOARD

August 9, 2022

SUBMIT APPLICATION TO LOCAL FINANCE BOARD, BOARD OF PUBLIC 

UTILITIES AND NJDEP

By September 1, 2022

AGENCY APPROVAL November 1, 2022 (approximately 60 days)

COUNCIL CONDUCTS SECOND READING OF ORDINANCE TO APPROVE 

AMENDMENT 

November/December 2022

COUNCIL APPROVES RESOLUTION ACCEPTING THE FINDINGS OF THE 

LOCAL FINANCE BOARD

November/December 2022

EXECUTE AMENDMENT December 2022



Public Comment Period Open

Until July 26th

Comments can be submitted to:

CamdenBA@ci.camden.nj.us

mailto:CamdenBA@ci.camden.nj.us


Questions


